Project Status by Agency

Agency: Health and Human Services

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80220 Gordon Graham Concord Dolloff Building Electrical/Fire Alarm System Design
Replacement
80220 Gordon Graham Concord Dolloff Building Electrical/Fire Alarm System Design
Replacement
80221 Catherine Tiedemann Concord Main Building Fire Sprinkler Replacement, SOPS J. C. Cannistraro Complete Construction.
80222 Gordon Graham Concord State Office Park South-Electrical System Design
Upgrade
97970 Contract E Catherine Tiedemann Concord Asbestos Abatement of ACM Pipe Insulation, 105 Open-end Nobis Engineering. complete

Friday, September 08, 2006

Pleasant Street



/S Estimate Ad Date Status

$295,235 9/26/2006 Active
$295,235 9/26/2006 Active

$300,000 3/30/2006 Active
$750,700  10/24/2006 Active

$28,910 Open-Ended
Consultant
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